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Project Title: Screening Tusher Wash Diversion Dam

Principal Investigator(s): Brent Uilenberg
Bureau of Reclamation
2764 Compass Drive, Suite 106
Grand Junction, CO 81506
Phone (970) 248-0641
FAX (970) 248-0601
Builenberg@uc.usbr.gov

Project Summary:
Study Schedule: August 1999 through May 2002
Relationship to RIPRAP: Green River Action Plan: Mainstem 11.B.5

Accomplishment of FY 99 Tasks and Deliverables, Discussion of Initial Findings and
Shortcomings: At the request of the Recovery Program and in an attempt to expedite the
construction of afish screen to prevent fish from entering the Tusher Wash raceway and
likely dying, Reclamation’ s survey aews collected survey datafor the design of afish
screen.

Recommendations. Proceed to design and construction of the fish screen as soon as
possible.

Project Status. Design of this structure is on hold until completion of litigation between
the two organizations using the diversion dam. Primary area of dispute is total amount of
water that can be diverted into the canal. Sincethisis abasic design parameter for the
screen, design cannot start until the issue is resolved.

FY 99 Budget Status

Funds Provided: $31,178

Funds Expended: $31,178

Difference: 0

Percent of the FY 9 work completed, and projected costs to complete: N/A
Recovery Program funds spent for publication charges. None
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Status of Data Submission (Where applicable): None

Signed: Robert Norman 12/2/99
Principal Investigator Date




